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COR-0865
7 July 1960
Copy . of 6
MEMORARLUK FOR: Acting Chief, DPD-DD/P
SUBJECT 1 Weekly ioctiviiy Report for Developssnt Branch

27 June - 1 July 1960

1. Agtion Ivems:

i, COROMA: Disgnostic flight, 28 June, falled to orbit
dus %c RF from veblcle telemetry interfersnce with the horison
SCANNOT .

b. CORGXA: Camsras £5, 11 and 12 wore scoepted at LMD
3¢ June.

e ARGON: i mesting wis held 1 July &t |with
Fastman-Kidak to resolve interface problams relsting o processing
saterial and technigues.

/ de OXCART Activity Program #3 was approved 29 June by the
5274

f. An OXCART | toet review and
coordination meeting was held ot Headguarters 1 July and plans for
tests wore firmed.

g | |visited Pratt & whitney 1 July for an
OXCART engine coordination meeting and to scquire informstion on
engine weights,

1. OXC-0865, 30 Junme 1960, which outlines problem areas
requiring follow.up action, was disseminated to DPFD Branches for
information and sction purposes.
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Tate H
Astion :

OXCART ARC-51 Communications equipsent OFE
procurement. for the A.l2.

ASAP. Llockhesd suggests that OXCART require-
sents be added to a Havy order.

Chief, Hatariel Pranch, DPFD

OXCART: Paper work to move | |

Overdus ¢
Chiefn, Contracts/Materiel Branches in
coordination with |

OXCART Feeting of Support Personnel to be
held at | 24-25 July.

fotify participants by 11 July.

Chief, Development Branch, DFD

OXCAFT Base Site logistiocs and Acceptance
0P's desired by the DD/P for revisw.
Prior 15 July 1960.

Chief, Nateriel Braneh, TPFD

OXCART cover plan draft #3.

Prior 31 July.

Chief, Cover, DPD and Chief, Development Erance,
DFD. HReview Contrector local cover probliesms
and prepare a “draft" of implementation seasures
required for development and test phase of Cover
Plan Draft #3.

Hext OKCART Suppliers Meeting.

Prior 5 August.

Chief, Development Branch, DPU. Notify suppliers
date of next wmesting.

CORONA PCIC-ITEK Dispute.

Week of 5 July.

ITEE-FCIC and 1M3D, Development Branch to
monitor.

COROMA: Feasibility Stedy re 150 nile nominal
orbit,

Prior 1 August.

it.Col. Murphy to sonitor LESD effort.
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ARCCR tentative specifications for E.K
proceasing.

20 July.

Devalopment Branch, DPFD, AMS,

ARGON Dry-run of material/processing/handling.
Prior 22 July.

[ [imep/Development Eranch. DPC to momitor.

ARCON tests of optimum processing for terrain
and stellar photography.

lzz July.

fEx, aMS. Development Branch, DPD

will merditor.

ARGON: Tests to detarmine if demsntional
stability is affected by pumbering process.
Prior 22 July.

E-K will oonduct tests. Dewvelopment Sranch will
monitor.

J=58 Engine Weight Status Report.
Prior 30 July.
Tevelopmant Hranech, DPD.

Fi-61 OXCART Activity Program.
Prior 12 July.
Chisf, Develorsent Branch, DFll.

Fi-6l UXCART

Construction Activity

Frogran.
About 12 July follewing submiswion of 2.0., above.
Chief, Devslopment Branch, UFD

OXCART Cover Unit Designation.

ASAP,

Colonel Ceary.

OXCART Pilot Tolders for DFD review,
1% August.

Colomel Cearye.

Review of Satellite Camera Proposals.

30 August.
Development Branch/BMD/

=3
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Hyoon briefing on camsra syster for use in
Fercury capsule.
When Hycon is ready.

Byoon/Tevelopment Branch.

OXCART Shipping Indiocator.

ASAP,

Colonel Ceary.

OXCART Cest program commences at
EAB 18 .

18 July - up to & weeks duration.
Development Branch, occordinating.

CHALICE Review |
11 July 1960.
Development HBranck to A/CH/DPD.

|CMMQ

Resubmit CHALICE Activity Program am! Yewo
re Film Funding and Improvement of E-K equip-
rente

8 July.

Development Branch, DFD,

‘;,6 - RI

IDP-DPl=DB:JParsngosky
Distribution:
GCrig - A/CH/DPD
2 - “ #
3 - CH/DBfOPD
,{,5 - n L
5 - Exec.0If. fl"zi‘@
JOPT Chrono

JOHY PARARGCSKY
Deputy Chief, Development Drunech, Ii'D
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